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ESTIMATE RUN 06/05/2019

ESTIMATE SUMMARY 10:17:43

CONTID: C21290         ESTIMATE NO: 0001 PROG 2005

PCN: 21290-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 ELK SPRINGS PERCENT TIME:

PROJECT NO: NHPP0401-023                  

US 40 ELK SPRINGS

NAME OF ROAD:  

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,503,047.81 PARTICIPATING $ $ 473,652.47

AWARD PROJECT AMT: 2,347,950.93 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,884.57

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.97

WORK DAYS

WORK DAYS

18.92%

2,029,395.34

473,652.47

473,652.47

461,767.90

$

$

$

$

473,652.47

0.00

473,652.47

0.00

473,652.47

-11,884.57

0.00

461,767.90

0.00

AMOUNT DUE 461,767.90 461,767.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 461,767.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

11.5 TIME ALLOW: 72

ORIG TIME ALLOW: 72

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/29/2019

04/29/2019

05/25/2019

10/25/2018

11/15/2018

12/06/2018

04/29/2019
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PCN: 21290-BID    ESTIMATE RUN 06/05/2019

PROJECT: NHPP0401-023                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:17:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,528.000

SY  

9.48000

0010 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

42,808.000

SF  

0.60000

0015 *Removal of Guardrail Type 3 0.000

8,913.000

202-01130  
 

22,728.158,913.000

22,728.15

11,238.000

LF  

2.55000

0020 *Removal of End Anchorage 0.000

20.000

202-01300  
 

6,000.0020.000

6,000.00

28.000

EACH

300.00000

0025 Embankment Material (Complete In Place) 0.000

315.000

203-00060  
 

36,530.55315.000

36,530.55

461.000

CY  

115.97000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

123.47000

0035 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

83.30000

0040 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

137.34000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

300.00000

0050 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

4.16000

0055 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

50.000

LF  

7.80000
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PCN: 21290-BID    ESTIMATE RUN 06/05/2019

PROJECT: NHPP0401-023                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:17:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

0.000

EACH

600.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

39.53000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

5.000

HOUR

83.30000

0075 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

69.40000

0080 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

181.58000

0085 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,057.08000

0090 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

5,785.92000

0095 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,210.000

SY  

3.16000

0100 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,910.000

TON 

67.21000

0105 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

13,841.000

TON 

67.20000

0110 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

830.000

TON 

455.00000
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PCN: 21290-BID    ESTIMATE RUN 06/05/2019

PROJECT: NHPP0401-023                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:17:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

7,033.000

GAL 

2.50000

0120 *Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 0.000

8,913.000

606-00301  
 

214,357.658,913.000

214,357.65

11,713.000

LF  

24.05000

0125 *End Anchorage (Nonflared) (31" MGS) 0.000

12.000

606-02003  
 

33,600.0012.000

33,600.00

17.000

EACH

2,800.00000

0130 *End Anchorage (Flared) (31" MGS) 0.000

8.000

606-02005  
 

19,840.008.000

19,840.00

11.000

EACH

2,480.00000

0135 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

10.000

EACH

25.00000

0140 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

50.000

EACH

27.00000

0145 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

10.000

EACH

29.00000

0150 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

49,421.000

LF  

0.15000

0155 *Mobilization 0.000

0.500

626-00000  
 

77,500.000.500

77,500.00

1.000

L S 

155,000.00000

0160 *Public Information Services (Tier IV) 0.000

0.330

626-01104  
 

2,116.950.330

2,116.95

1.000

L S 

6,415.00000

0165 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

507.000

GAL 

84.00000
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PCN: 21290-BID    ESTIMATE RUN 06/05/2019

PROJECT: NHPP0401-023                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:17:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

614.000

GAL 

32.00000

0175 *Flagging 0.000

398.500

630-00000  
 

11,556.50398.500

11,556.50

1,872.000

HOUR

29.00000

0180 *Traffic Control Inspection 0.000

13.000

630-00007  
 

3,835.0013.000

3,835.00

44.000

DAY 

295.00000

0185 *Traffic Control Management 0.000

12.000

630-00012  
 

11,340.0012.000

11,340.00

52.000

DAY 

945.00000

0190 *Construction Traffic Sign (Panel Size A) 0.000

5.000

630-80341  
 

50.005.000

50.00

20.000

EACH

10.00000

0195 *Construction Traffic Sign (Panel Size B) 0.000

14.000

630-80342  
 

280.0014.000

280.00

68.000

EACH

20.00000

0200 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

20.00000

0205 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

3,500.001.000

3,500.00

2.000

EACH

3,500.00000

0210 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

1,250.00000

0215 *Drum Channelizing Device 0.000

5.000

630-80360  
 

125.005.000

125.00

50.000

EACH

25.00000

0220 *Traffic Cone 0.000

26.000

630-80380  
 

26.0026.000

26.00

200.000

EACH

1.00000
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PCN: 21290-BID    ESTIMATE RUN 06/05/2019

PROJECT: NHPP0401-023                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:17:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

2,400.00000

0230 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

2,500.00000

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0240 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0245 F/A Fuel Cost Adjustment 0.000

-3.330

700-70016  
 

-3.33-3.330

-3.33

17,882.000

F A 

1.00000

0250 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

44,186.000

F A 

1.00000

0255 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 443,382.47443,382.472,472,777.81CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 *Field Office (Class 2) 0.000

1.000

620-00002  
 

13,132.501.000

13,132.50

1.000

EACH

13,132.50000

0270 *Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

12,187.501.000

12,187.50

1.000

EACH

12,187.50000
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PCN: 21290-BID    ESTIMATE RUN 06/05/2019

PROJECT: NHPP0401-023                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:17:43

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 *Sanitary Facility 0.000

1.000

620-00020  
 

4,950.001.000

4,950.00

1.000

EACH

4,950.00000

CAT 30,270.0030,270.0030,270.00CURRENT AMT0400 $ $ $

$ 473,652.47473,652.47$2,503,047.81$CURRENT AMTPROJECT TOTAL


